



City County Building, Suite 403 • 400 Main Street • Knoxville, Tennessee 37902
(865) 215-2500 • www.knoxtrans.org

November 30, 2018

Tennessee Department of Transportation
James K. Polk Building, Suite 1800
505 Deaderick Street
Nashville, TN 37243-0349

SUBJECT: Adjustment to project 17-2014-229 (**Knox County ATMS Ph. 1**)

Dear TDOT,

The Knoxville Regional TPO requests concurrence by TDOT to adjust the FY 2017-2020 TIP concerning the following project:

Adjustment 17-2014-229 (Knox County ATMS Ph. 1) - Adjust project to reduce CN funding by \$25,000 (\$25,000 federal) and add PE-D totaling \$25,000 (\$25,000 federal) in FY 2019. This adjustment also revises the project schedule to reflect the balance of programmed PE-D and CN in FY 2019. The total project cost remains \$1,428,000.

This adjustment has been incorporated into our FY 2017-2020 TIP. The original and adjusted project pages are included with this letter. If you have any questions please contact me at (865) 215-3825.

Sincerely,

A handwritten signature in blue ink that reads "C. Luebke".

Craig Luebke
Transportation Planner

Knoxville Regional Transportation Planning Organization TRANSPORTATION IMPROVEMENT PROGRAM FY 2017-2020

ORIGINAL

TIP No.	17-2014-229	Revision No.	1	Mobility Plan No.	13-816
TDOT PIN	121587.00	STIP No.			
Project Name	Knox County Advanced Traffic Management System - Phase 1				
Lead Agency	Knox County				
Total Project Cost	\$1,428,000				

Project Description	The project is to design and implement advanced traffic management system on two priority roads - Maynardville Pk and Cedar Bluff Rd.				
Termini/Intersection	Cedar Bluff Rd from Sherrill Blvd to Middlebrook Pk (SR-169) (1.3 miles) and Maynardville Pk from Rifle Range Rd to E. Emory Rd (2.0 miles)				
Counties	Knox				
City/Agency	Knox County				
Length	3.3	(miles)	Conformity Status	Exempt	

Additional Details: \$223,000 federal CMAQ funds previously obligated for this project.

Programmed Funds

FY	Phase	Funding Type	Total Funds	Federal	State	Local	Other
2017	CON	CMAQ	\$1,205,000	\$1,205,000	\$0	\$0	\$0
Total			\$1,205,000	\$1,205,000	\$0	\$0	\$0

Revision Date	4/27/2017
Revision Details	Adjust project by updating Mobility Plan number.
Previous TIP No.	2014-229



